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CCR No. 96-0523 Logged Date 5 / 1 7 / 9 6 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release I r 1 Change Class I I

Title IR1Version Description Document (VDD) Version 1.04 5/22/96

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Irl Version Description Document (VDD) for the ECS Project
814-RD-004

AC-96-0289

RTM Change Start New Baseline

Problem
This VDD Attachment identifies problems discovered during testing of version 1.03 (814-RD-004-
005).

Proposed Solution
1. Correct all the original NCRs identified for closure in version 1.03.
2. Correct the problems discovered during testing of version 1.03.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA X Rel. A Rel. B Rel. IR1 X MRS X SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator James F. Ruckstuhl (signed)   James F. Ruckstuhl    5/20/96
Signature Date

Office SMO Office Manager (signed)      R. E. Clinard      5/22/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard     5/23/96
Signature Date

CM01JU95 ECS


